MAINTAINANCE PROCESS:

Requirement Analysis:
Impact Analysis (Analyze what happens when ProposedClaimMustBeNew to false)

Documentation of results

Feasibility Study (Is it possible to implement this change, without significant change of behavior in the system? )

Change Proposal (what you think must be changed, in order for the system to work as expected?)

Include design team in your meetings

Design:
Details of classes (if any) that need to be changed

The new configuration file

Meet with development team and discuss if these changes are feasible

Development:
Propose estimated time of completion (how long you would take to make this change)

Make changes in the required classes

Include detailed documentation in classes

Report back to design team if you encounter issues

Testing:
Propose estimated time of completion (how long you would take to test)

Perform regression testing

Run a series of tournaments, in both MMG and HSR to make sure the system behaves as expected.

